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|. PROGRAM OVERVIEW/SUMMARY

Program Name:

Low Emissions Asian Development (LEAD) Program

Activity Start Date and
End Date:

September 27, 2011 - September 26, 2016

Name of Prime
Implementing Partner:

ICF Incorporated LLC

Contract Number:

AID-486-C-11-00002

Names of
Subcontractors:

Alliance to Save Energy (ASE)

Agriculture and Land Use Group (ALU)

Asian Institute of Technology (AIT)

Greenhouse Gas Management Institute (GHGMI)
Innovation Center for Energy and Transportation (ICET)
Institute for Sustainable Communities (ISC)

Engility (previously International Resources Group)
Nexant

Stockholm Environment Institute (SEI)

The Climate Registry (TCR)

Major Counterpart
Organizations

Thailand International Development Cooperation Agency (TICA)
Thailand Greenhouse Gas Management Organization (TGO)
Office of Natural Resources and Environmental Policy and Planning (ONEP)

Geographic Coverage
(cities and/or countries)

Bangladesh, Cambodia, India, Indonesia, Laos, Malaysia, Nepal, Papua New
Guinea, Philippines, Thailand, and Vietnam

Quarterly Reporting
Period:

July 1, 2013 to September 30, 2013

Annual Reporting
Period:

October 1, 2012 to September 30, 2013

|.I Program Description/Introduction

USAID’s regional Low Emissions Asian Development (LEAD) program helps developing Asian countries
achieve long-term, transformative development and accelerate sustainable, climate-resilient economic
growth while slowing the growth of greenhouse gas (GHG) emissions. LEAD builds the capacity of
governmental and non-governmental partners in Asia to develop and implement low emission
development strategies (LEDS) in four interrelated areas: analysis and modeling of economic
development pathways, emissions trajectories, and technology options; GHG inventories and
accounting; carbon market development; and regional cooperation.
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The five-year program, implemented by ICF International (ICF)
and a team of subcontractors, supports and enhances
country-led development programs, plans, and policies, and
complements efforts of other international donors and
organizations to support LEDS in the 11 program countries:
Bangladesh, Cambodia, India, Indonesia, Laos, Malaysia,
Nepal, Papua New Guinea, Philippines, Thailand, and Vietnam.

The LEAD program complements the United States
Government’s (USG) global Enhancing Capacity for Low
Emission Development Strategies (EC-LEDS) initiative, and
draws on specialized expertise from the US Department of
Energy (USDOE), US Environmental Protection Agency
(USEPA), and US Department of Agriculture Forest Service (USDA/FS). The LEAD program also serves as
Secretariat for the Asia LEDS Partnership (ALP), a regional platform of the LEDS Global Partnership.

This performance report highlights LEAD’s key program successes for Fiscal Year (FY) 2013, as well as a
Quarter 4 status update by result for each activity including background information, expected
outcomes, and key achievements.
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|.2 Table I: Summary of Results of Standard Indicators for FY 2013’

Annual Annual
. Annual Performance
Baseline Ql Q2 Q3 Q4 Target
Standard Indicators Target Tot:::\:l:ual Achieved to the Met
FY 2012 FY 2013 FY 2013 | FY 2013 | FY 2013 | FY 2013 End of Reporting YN
Period (%)
Number of institutions with improved
capacity to address climate change
. . 2 2 2 Y
issues as a result of USG assistance (F 0 8 0 0 6 0 6 325
indicator)
Number of regional environmental
platforms created or strengthened as a 0 2 1 0 0 1 2 100 Y
result of USG assistance (REO indicator)
Number of climate mitigation and/or
adaptation tools, technologies, and
methodologies, developed, tested, 0 2 0 0 1 1 2 100 Y
and/or adopted as a result of USG
assistance (F indicator)
Person hours of training completed in
climate change supported by USG 0 5,460° 0 648 2,744 1,536 4,9283 Y
assistance (F indicator)
Person hours of training completed in 120
li h
climate change supported by USG 0 N/A 0 0 1,168 432 1,600° N/A
assistance (F indicator) — For
USAID/Philippines buy-in
1 Annual performance targets for the LEAD program are identified as per the approved Performance Management Plan (PMP), version 1.0, March 2013.
2 This figure is the total annual target number of person hours of training completed for LEAD program regional events and includes the Philippines buy-in.
3 FY 2013 total person hours of training completed for RDMA regional training events only.
4 FY 2013 total person hours of training completed for USAID/Philippines buy-in training events only.
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2. ACTIVITY IMPLEMENTATION PROGRESS

2.1 Annual Progress Narrative

During FY 2013, the USAID LEAD program continued its progress in program management,
planning, and technical activities. The key achievements for the fiscal year by result and task are
summarized below.

DO: Institutions, platforms, and initiatives to catalyze LEDS in Asia established or
strengthened

Sub-task 6.1 — Secretariat for the ALP

ALP Secretariat Activities. In FY 2013, the LEAD program played a pivotal role in demonstrating
thought leadership through establishing the ALP as the premier regional knowledge-sharing
platform through which organizations and individuals in Asia work to advance and implement
low-emission, climate-resilient development. Since the launch of the ALP in the fourth quarter
of FY 2012, the LEAD program has served as the ALP Secretariat, providing technical and
management support to all partnership activities and functions. During FY 2013 the LEAD
program coordinated closely with partner governments, development organizations, research
institutes, non-governmental organizations, and other networks to develop a governance
structure (including Co-Chairs and a 20-member Steering Committee representing government
and international organizations), an annual work plan for the ALP, as well as a new logo, name,
and branding guidelines. These efforts provided a foundation for the ALP to become a
recognized and lasting entity in the Asia region. LEAD activities also led to enhanced
coordination and collaboration among stakeholders engaged in LEDS. With facilitation by LEAD,
organizations of the Steering Committee and other members now regularly share information to
identify synergies, co-design activities, and hold joint events to maximize benefits (and minimize
duplication) for members.

Sub-task 6.2 — Support to the ALP
ALP Activities. LEAD’s support contributes to the ALP’s goal
to advance the development of LEDS to promote economic
growth while reducing GHG emissions in Asia. As part of its
Secretariat role and as an ALP member, LEAD has been
instrumental in helping the ALP to respond to top priorities
identified during the Asia LEDS Forum 2012 (Bangkok,
Thailand, September 2012), including enhancing LEDS
training, capacity building, and knowledge-sharing;
promoting dialogue on climate finance strategies and access
to finance; and streamlining access to information. In FY
2013 LEAD supported the ALP in each of these priority areas Representatives from the private sector share views
to better equip members with the “know-how” that they on financing green growth at the Asia LEDS
requested to advance LEDS implementation in their Partnership Workshop on Climate Finance in Manila,
R X K . Philippines, April 2-4 2013.
respective settings. LEAD’s support included: organizing an
interactive session to promote direct South-South learning and enable direct peer sharing at the
high-profile Delhi Sustainable Development Summit (New Delhi, India, February 2013);
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identifying and assessing sources of climate finance available to Asian countries in a report titled
“Fast out of the Gate: How Developing Asian Countries Can Prepare to Access International
Green Growth Financing”; organizing a regional workshop on access to climate financing that
was co-sponsored by the Asian Development Bank (Manila, Philippines, April 2013) to increase
understanding on climate finance; initiating a regional mapping of LEDS policies and innovative
approaches to provide content for the Asia LEDS Knowledge Portal (under development);
establishing mechanisms for coordination among regional training platforms focusing on low-
carbon knowledge (Manila, Philippines, September 2013); and initiating plans for workshops and
development of resources on other high-priority LEDS topics (ongoing).

Sub-task 6.3 — Asia LEDS Knowledge Portal

Asia LEDS Knowledge Portal. As part of its capacity building support to the ALP, the LEAD
program is developing a web-based knowledge portal to facilitate dissemination and access to
information on low-emission development relevant for Asian developing countries. The portal
will provide information, data, and tools including documents (e.g., national policies, case
studies) and country profiles related to LEDS benefits and green growth in Asia, contributing to
increased awareness and understanding of LEDS and strengthened support for LEDS in the
region. The information will be available to a wide range of users and decision-makers, providing
them with information and tools to assist with the design and implementation of initiatives,
projects, or policies. In FY 2013, LEAD worked with the LEDS Global Partnership, members of the
ALP Steering Committee, and a knowledge management specialist to develop the technical
requirements and structure of the portal. The LEAD team also collected documents from LEAD
focus countries and organized other relevant information that will form a core part of the
information available on the site. Graphic design options were developed and shared with the
ALP Steering Committee. Based on the selected design and content requirements, programming
of the site began in the fourth quarter. The portal launch is planned for the first quarter of FY
2014.

Sub-task 6.4 — Asian Greenhouse Gas Management Center (AGMC)

AGMC Activities. In FY 2013, the LEAD program created the AGMC as a platform that
strengthens local and regional capacity to design and implement the wide range of LEDS and
climate resilient development policies. The AGMC, managed by LEAD’s key partners AIT and
GHGMI, will provide world class training and educational services to foster a cadre of leaders
and service providers to support LEDS and green growth initiatives in Asia. Selection of the
AGMC’s name was informed by a survey developed by GHGMI that was sent to over 5,000
climate change practitioners. The final name was approved by USAID/RDMA. LEAD program
assistance facilitated the development of governance and operational system that included
engaging a full-time director, developing customized curriculum, and preparing an initial
business plan that addresses the AGMC’s long-term sustainability. The AGMC is coordinating
activities with other regional training efforts, such as the Climate Change International Training
Center (CCIT) in Thailand supported by the Japan International Cooperation Agency (JICA).
Coordination includes sharing operational information related to its overall approach, target
participants, and planned training events to better understand overall objectives and targets
and to ensure that regional capacity building needs are met and not duplicated.
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Sub-task 6.5 — Program Integrator for EC-LEDS Partners

EC-LEDS Activities. As a program integrator, the LEAD coordinates closely with other USG
agencies to further EC-LEDS and other regional LEDS related work. Overall, there were no major
requests for EC-LEDS support to bi-lateral USAID Missions during the past year related to start-
up activities. In January 2013, the program participated in an EC-LEDS coordinating session
convened by USAID/RDMA in Bangkok, Thailand. During this event, LEAD delivered formal
presentations on its activities and conducted informal consultations and meetings with the
representatives of other USG agencies who participated. In addition, the LEAD program
instituted and maintained a formal schedule of in-briefings and out-briefings with bilateral
USAID missions and US embassy personnel when traveling to LEAD countries; developed a
monthly calendar of events; and developed a protocol for identifying and clearing country
participants in regional trainings and other events.

IR1: National and sub-national LEDS created or improved

Sub-task 6.5 — Program Integrator for USG EC-LEDS Partners

Support for EC-LEDS in Thailand. LEAD serves as the primary USAID program to coordinate
activities under the global USG EC-LEDS initiative in Thailand. This EC-LEDS partnership
represents a new platform for cooperation to promote the broad objective of advancing low-
emission economic development and green growth in Thailand. LEAD supported the
collaboration between the US and Thailand in several ways. For example, LEAD prepared the
scoping report, which helped a USG delegation understand current status and plans of the
country along the LEDS pathway. In September 2012, LEAD played key role in organizing
meetings with several key organizations to identify potential areas for cooperation under the
EC-LEDS initiative. With continuous support from LEAD, in May 2013 USAID/RDMA and the
Thailand International Development Cooperation Agency (TICA), under the Ministry of Foreign
Affairs, formally endorsed an exchange of letters to launch the EC-LEDS partnership. The
agreement involves a combination of capacity building, assistance with analytical tools,
knowledge-sharing systems and platforms, and, where applicable, communications and
outreach mechanisms. The LEAD program will continue facilitation efforts to develop a multi-
year work plan with key government officials such as TGO and the Office of Natural Resources
and Environmental Policy and Planning (ONEP) during FY 2014.

IR1.1: Implementation of LEDS strengthened

Sub-task 6.6: Technical assistance, training, and capacity building for LEDS

Cross-Cutting and Sector-Specific LEDS Training and Capacity Building. During FY 2013, LEAD
supported the delivery of several training and capacity building activities to enhance national
level capacity in LEDS development and implementation, detailed below.
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e LEAD brought together participants from
several Asian countries for a regional training
in Bangkok, Thailand on the Long-range
Energy Alternatives Planning (LEAP)
modeling system. This training, delivered by
the Stockholm Environment Institute (SEI),
focused on using the LEAP system to create
national scale energy scenarios that can be
used to help design LEDS, and constructing
marginal abatement cost (MAC) curves as a
technique for assessing and screening
potential GHG mitigation options. The course
facilitators presented an overview on LEDS, mitigation assessment methods and country
experiences, and the LEAP tool. Participants conducted in-depth, hands-on exercises in
use and application of the LEAP tool to support LEDS and economic modeling. The
workshop also included a discussion on planning for continuing data analyses at the
country level. Participants from Cambodia, Indonesia and Thailand have shared
information with colleagues within their respective institutions. Initial discussions for
follow-up towards tool application include: the identification of the appropriate model in
Cambodia; plans to use the model to support a cost analysis in North Sumatera Province
in Indonesia; and use of the emission assessment feature of LEAP by the Energy Policy and
Planning Office, Ministry of Energy in Thailand. Thailand’s TGO is also considering the use
of LEAP for municipal emissions calculations. In FY 2014, SEI will offer an advanced
regional LEAP training in Indonesia and develop a new training curriculum on applications
of LEAP through the AGMC.

e As component of the USG’s EC-LEDS initiative, LEAD conducted an Asia regional workshop
on Renewable Energy Resource Assessment and Geospatial Analysis in partnership with
the National Renewable Energy Laboratory (NREL). The workshop brought together
carefully selected policy and technical leaders from eight countries in the Asia region to
share best practices and strengthen cooperation on using renewable energy resource data
and geospatial analysis to effectively develop and implement activities related to clean
energy and LEDS. The workshop provided technical training on resource data collection
and on the application of geospatial analysis to explore low-emission development policy
and implementation opportunities. Guest speakers also presented country-specific
activities and drivers related to renewable energy resource assessment, geospatial
analysis, and mapping. The workshop provided hands-on training on the use of the
GeoSpatial Toolkit (GsT), a map-based software application that provides a visual
platform for exploration and analysis of a country's renewable energy potential. Each
participant received a copy of the GsT for his or her country and received guidance on
how to customize the GsT to include country-specific datasets. Since the training,
participants have shared information and knowledge about the tool and its possible
applications within their respective institutions. A standard course curriculum on energy
assessment and the GsT will be developed through collaboration of NREL and the AGMC.
In consultation with USAID/RDMA, one or two LEAD program countries will receive
targeted technical assistance that will inform the development of focused case studies on
GsT’s application to renewable energy resource assessment and policy analysis.
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e Insupport of the USG’s Lower Mekong Initiative (LMI), the LEAD program, in collaboration
with the USAID-funded Lowering Emissions in Asia’s Forests (LEAF) program, developed
the triple bottom line (TBL) valuation method for protected areas. TBL valuation is an
approach used to assess the full value of protected natural resource areas, such as
national parks, accounting for the economic, social, and environmental benefits they
provide to society. As a result, policymakers, park managers, and other stakeholders are
better equipped to capture the full value provided by protected areas, including their
climate-related benefits. Four of the five Lower Mekong countries involved in LMI—
Cambodia, Laos, Thailand, and Vietham—will participate in a regional TBL training
workshop scheduled for the first quarter in FY 2014, which will focus on developing
capacity in implementing the method.

IR2: GHG inventory and accounting systems at the national and sub-national levels
strengthened

Sub-task 2.1: Develop IPPI tool to measure success of national inventory training

Inventory Project Progress Indicator (IPPI). In FY 2013, LEAD and the USEPA jointly finalized the
development of the IPPI tool, which will be used to measure impact to help countries improve
the transparency, accuracy, completeness, consistency, comparability (TACCC), and institutional
arrangements of their national GHG inventories. In addition to finalizing the evaluation tool,
LEAD developed, tested, and deployed a delivery protocol for IPPI, and developed an IPPI
Guidebook for stakeholders and country partners to understand the IPPI tool, its uses, and co-
benefits. In FY 2013, LEAD and USEPA conducted the baseline assessments using the IPPI tool for
Thailand, Vietnam, and Bangladesh to identify TACCC areas where technical assistance and
capacity building are needed to strengthen national inventory systems.

Sub-task 2.2 — 3.2: Support to national GHG inventory capacity

National GHG Inventory Training and Technical Assistance. In FY 2013, the LEAD program built
institutional capacity of teams in several countries to develop sustainable national inventory
systems, which lead to higher quality national GHG inventories. As an integral step toward
ensuring success, the LEAD team consulted with national GHG inventory teams and established
contact focal points within each GHG inventory team, building relationships with technical
advisors and country partners. Based on these consultations, the LEAD program developed a
customized inventory strengthening plan for each country that includes a varying mix of
technical assistance support that will be delivered in collaboration with USEPA and with other
capacity building programs in order to ensure maximum cooperation and minimum duplication.
Support included technical assistance and training workshops, which led to the development
and delivery of five training and technical assistance events in four countries: Bangladesh,
Philippines (two events), Vietnam, and Thailand. These events served to train 234 participants
from key national GHG inventory teams, with a total of 2,008 training hours (see Table 2 for
GHG inventory training outcomes during Quarters 1-3 of FY 2013 and Table 4 for GHG inventory
training outcomes in Quarter 4).

To formalize recognition of cooperation, LEAD developed a memorandum of understanding
(MOU) with the Ministry of Natural Resources and Environment (MoNRE) of Laos (now
obsolete, due to the development of a new umbrella MOU for all of USAID/RDMA’s Regional
Environment Office projects in Laos), and issued a letter of proposed cooperation with the
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Ministry of Environment, Science, and Technology (MOEST) of Nepal. In Cambodia, at the
request of USAID/Cambodia, LEAD and USEPA prepared a draft work plan for GHG inventory
capacity building activities spanning two years of the Third National Communication (NC3) and
First Biennial Update Report (BUR1) support for the National Climate Change Committee of

Cambodia.

Table 2: Actual GHG Inventory Training Events During FY 2013 Quarters 1-3

Training Event

Learning Outcomes (skills and knowledge)

Data Requirements in GHG
Inventory: Current Data Sources
and Gaps — Dhaka, Bangladesh,
February 19, 2013

Participants gained the following skills and knowledge:

how to prepare and finalize institutional arrangements and
cross-cutting procedures by identifying key coordination and
sectoral contacts;

how to document and develop data archiving system; and
requirements for a Quality Assurance/Quality Control
system.

Kick-off Technical Working
Session for Thailand NC3 and
BUR1 — Bangkok, Thailand, June
11-12,2013

Thailand’s National Inventory Team members and other stakeholders
gained skills and knowledge to better:

understand the team’s current capacity and needs to
develop a GHG Inventory for the agriculture, forestry and
other land use (AFOLU) sector in support of the NC3 and
BUR1Z;

identify appropriate project indicators against which to
measure the progress of improving the GHG inventory (with
focus on AFOLU sector);

review and update detailed work plans and Inventory
Improvement Plans that identify improvements to the
inventory as well as technical assistance needs to develop a
national GHG inventory system in the AFOLU sector to
support Thailand’s NC3 and BUR1;

initiate data compilation for the AFOLU sector with guidance
from technical resource personnel; and

engage stakeholders from other ministries who collect
activity data that could support the AFOLU sector inventory
(contingent on their availability).

National GHG Inventory Training
Workshop for Energy and
Forestry Sector — Manila,
Philippines, June 26-28, 2013

Philippine National Inventory Team members and other stakeholders
in the forestry and energy sectors gained skills and knowledge to:

understand the basic principles and concepts of developing
a national GHG inventory system, and practice the
application of templates and tools for developing a GHG
inventory;

understand and prepare for institutional arrangements
required for creating a sustainable national GHG inventory
system for the forestry and energy sectors;
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e identify challenges and gaps and seek solutions to address
them; and

e understand requirements for developing an integrated data
and information system on GHGs from the energy and
forestry sectors.

Sub-task 2.7: Strengthen regional GHG inventory capacity in mangroves and other wetlands
Field Training on Carbon Stock Assessment of Asian Mangroves and other Forested Wetlands.
In collaboration with the USDA/FS Institute for BT R et ™
Pacific Islands Forestry (USFS/IPIF), the Center for | :
International Forestry Research (CIFOR), the USAID
Sustainable Wetlands Adaptation and Mitigation
Program (SWAMP), and the USAID LEAF program,
the LEAD program conducted intensive field training
in Trang Province, Thailand for 31 participants from
eight Asian countries on application of a new
protocol for measuring and monitoring carbon
stocks and GHG emissions of mangroves and other § 3
forested wetlands. The protocol on carbon A participant learns to apply the new protocol for assessing
accounting for peatlands and forested wetlands carbon in mangroves. Trang, Thailand, May 2013.

(e.g., mangroves) was previously developed by

USFS/IPIF and CIFOR. Prior to the field training, the LEAD program and SWAMP programs jointly

held a policy course for 36 government officials from seven Association of Southeast Asian

Nations (ASEAN) countries on the benefits of mangroves and their ecosystem services for

coastal communities in the region. These trainings underscored the significant carbon value of

these ecosystems, provide justification for their protection, and help countries incorporate them

in to their climate change mitigation strategies. The training results increased the ability of each
participating country to establish initial carbon stock assessments of their mangroves and other
forested wetlands, and to measure, monitor, report, and verify the changes to those stocks over

time through emissions reductions and removals (sequestration). The LEAD and the USFS will

conduct a follow-on training in Cambodia in FY 2014, which will include follow-up activities to
determine how participants are using the protocol in practice.

Sub-task 5.1: Prepare report on current challenges and priorities for improving regional
emission factors. The LEAD program finalized and delivered the report Current Challenges and
Priorities for Greenhouse Gas Emission Factor Improvement in Select Asian Countries. The study
was conducted in response to a key initiative of the LEAD program, to improve GHG inventories
and GHG accounting systems and practices for not only carbon dioxide, methane, nitrous oxide,
and other greenhouse gases but also for short-lived climate pollutants (SLCPs). The report
summarizes an analysis of emission factors used in GHG inventories of the LEAD program
countries, and recommends six emission factors for further research and development. The
report was finalized in response to comments from LEAD country coordinators, USAID/RDMA,
USAID country missions, and other USAID contractors (such as LEAF staff). The report was useful
to identify further areas of training and research on emission factor enhancement for the LEAD
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FY 2014 work plan, namely training on tools and methodologies for stationary and mobile
combustion sources, regional training on stationary combustion emissions, in-country and
regional training on mobile combustion, as well as development of two option papers on
developing improved emission factors for rice cultivation and enteric fermentation. The LEAD
program presented the findings to RDMA and a copy of the report will be posted on the LEAD
website during the first quarter of FY 2014.

Table 3: Status of FY 2013 Activities and Deliverables by Due Date or Activity Period

Activity/Work Due Date or
Product/Deliverable Partner(s) Activity Period Status, Comments
Sub-task 6.1: Develop ICF team October 2012 — Completed. ALP governance framework
Governance and December 2013 and “Terms of Reference” circulated for
Operational Framework review in December 2012, and finalized and
for the Asia LEDS approved by the ALP Steering Committee
Partnership on March 15, 2013.
ICF team October 2012 — Completed/On Schedule. Administrative
Sub-task 6.1: Conduct September 2013 | activities comple'ted (and will c'ontinue in
ALP Secretariat and other FY 2'(?14). These include: organlzed a.nd
activities as specified in nOtIfI.ed members of Steering Committee
the work plan and meetings (held December 18, 2012,
. February 7, March 1, May 8, July 25,
communications plan for
the ALP (Contract S.eptember 3.0, 2013), prep?red and -
Deliverable) arculated minutes of Steering Committee
meetings, and developed work plan
(finalized March 15, 2013) and coordinated
activity implementation. Key
communications activities completed
include: new name and logo finalized in
February 2013; video completed in March
2013; fact sheet finalized in February 2013
and revised in June 2013; e-newsletters
sent out in March, June, and August 2013;
branding guidelines drafted in August 2013;
development of event-specific promotional
materials undertaken throughout the year,
as well as promotion at events. Finalizing
branding guidelines delayed due to a higher
than expected workload for preparing for
the Asia LEDS Forum 2013 and greater than
anticipated engagement process for
development of ALP communications
materials.
Sub-task 6.1: Develop ICF team November 2012 | Completed. ALP work plan circulated for
work plan and — February 2013 | review in December 2012, and finalized and
communications plan for approved by the ALP Steering Committee
the ALP on March 15, 2013. Tthe communications
plan was completed in December 2012.
Sub-task 6.2: Preparation ICF team April — Completed/Delayed by two weeks.
for Asia LEDS Forum 2013 September 2013 | Preparations for the Forum completed on

(prepare concept note,

schedule. The Forum itself was held
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participants list, secure
cost-sharing
contributions, etc.)

October 1-4, 2013 in Manila, Philippines,
which was two weeks later than the
original mid-September date at the request
of the host (Government of the Philippines)
and key sponsor (Asian Development
Bank).

Sub-task 6.3: Review ICF team, November — Completed. Relevant portals reviewed and

existing LEDS portals, NREL, and AIT | January 2013 options memo written in November 2012.

conduct needs Additional review of portals and needs

assessment, and draft assessment took place during May-July

options paper 2013 as part of development of the
Preliminary Requirements Document
(finalized in July 2013).

Sub-task 6.3: Coordinate ICF team, January — March | Partially completed/Delayed by seven

collaborative design,
development, and testing
process

NREL, and AIT

2013

months. Development of the portal was
delayed due to a lack of clarify on plans for
new LEDS/GP and ALP websites by the LEDS
GP Secretariat; as well as unexpected
requests for Secretariat support and
greater than anticipated support needed
for some activities (e.g., planning for the
Delhi Sustainable Development Summit
2013 and Asia LEDS Forum 2013). The
design phase of the portal was mostly
completed in FY 2013 and programming
started.

Sub-task 6.3: Launch and ICF team, April — Delayed by seven months. As described
maintain portal NREL, AIT and | September 2013 | above, significant work on development of
regional the Asia LEDS Knowledge portal took place
development in FY 2013, but the launch was delayed for
organizations a variety of reasons. The portal will be
launched in the first quarter of FY 2014.
Sub-task 6.4 — Asia LEDS ICF Team October 2012 - Partially completed/Delayed by twelve
Training Center including the | September 2013 | months. While the LEAD program met or
sub- surpassed all its indicator targets related to
contractors regional training, it did so without support
of the AGMC that it is launching as the
primary channel for such training.
Development of the AGMC was
significantly delayed due to complexities in
planning its launch and operation. LEAD
management has now restructured its
team for this sub-task and appointed a full-
time director to ensure that the center
launches in early FY 2014 and completes all
assigned activities on schedule
Sub-task 6.5: Participate ICF team December 2012 Completed. EC-LEDS scoping reports for

in EC-LEDS scoping
missions and design
exercises (Contract
Deliverable)

Thailand and Malaysia were approved and
the scoping missions in both countries were
conducted in September 2012 and October
2012.
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Sub-task 6.5: Convene ICF team December 2012 - | On Schedule. EC-LEDS agreement between

EC-LEDS launch ongoing the US and Thailand signed on May 14,

workshops and support 2013. The Work Plan Development

EC-LEDS activities on a Workshop will be organized on October 10,

demand-driven basis 2013. LEAD continues supporting work plan

(Contract Deliverable) development with the Thai government
and USG partners.

Sub-task 6.5: Convene FY ICF team January 2013 Completed. LEAD participated in the

2013 EC-LEDS meeting and presented program activities

coordinating meeting for possible collaboration with other USG

(Contract Deliverable) programs.

Sub-task 6.6: Fast Out of ICF team January 2013 Completed/Delayed by two months. LEAD

the Gate report provided the report to USAID/RDMA for
review in March 2013 and oversaw an
external review process completed in time
for the report’s launch and discussion at an
international forum at the ADB in April
2013.

Subtask 6.6: ALP LEDS ICF team March 2013 Completed/Delayed by one month. This

Finance Workshop event was held one month later than
anticipated due to a request from the ADB,
which agreed to co-host the event but
requested its postponement.

Sub-task 6.6: Joint ICF team March 2013 Completed/Delayed by five months. LEAD

climate finance training contributed speakers and content for the

workshop — Climate “Options for an Innovative Climate Finance

Action Network South Regime for South Asia” workshop held

Asia (CANSA). Delhi, India August 19-20, 2013 in New Delhi, India. The

(Contract Deliverable) event was initially planned for March 2013,
but was postponed several times by the
lead organizers that are affiliated with the
USAID ADAPT Asia-Pacific program.

Sub-task 6.6: Training ICF team and | April 2013 Completed. The LEAD team and NREL

and capacity building on NREL conducted this event as scheduled.

the GeoSpatial Toolkit

Sub-task 6.6: ALP training ICF team April, May, and Completed/Postponed to October 2013.

session on LEDS (Contract June 2013 The ALP modified its approach from

Deliverable) offering a training session every other
month to offering a selection of training
sessions in-person at the Asia LEDS Forum
2013. The Forum is planned for October 1-
4, 2013 in Manila, Philippines, which was
two weeks later than the original mid-
September date. The date change was due
to host and key sponsor request.

Sub-task 6.6: LEAP ICF team and | June 2013 Completed/Delayed by one month. The

training (Contract SEI LEAP training was held July 15-19, 2013 in

Deliverable)

Bangkok, Thailand, which was four weeks
later than the original mid-June target date.
The date change was due to the need to
change the host country for this event
(from India to Thailand) as a result of new
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processes within the Government of India
related to hosting foreign government
officials at events in country.

Sub-task 3.2: Develop ICF team November — Completed. The IPPI tool, and associated
IPPI tool (Contract December 2012 implementation plan and guidebook, were
Deliverable) completed during FY 2013. The tool
(contract deliverable) was completed in
December 2012. The two non-contract
deliverable work products were finalized in
January 2012 (implementation plan) and
September 2013 (guidebook).
Sub-task 3.2: Develop ICF team November — Delayed by six months. Activity plans were
activity plan for December 2012 developed for all LEAD countries during
supporting Philippines, June 2013 following completion of scoping
Cambodia, Malaysia, assessments.
Thailand, Vietnam, India,
Indonesia, Laos, and
Nepal.
Sub-task 3.2: Provide ICF team and | December 2012 Delayed. Provided GHG national inventory
GHG national inventory Nexant training as indicated in country-specific
training as indicated in activity plans, based on activity scoping
country-specific activity assessments, and on a demand-driven
plans, based on activity basis, during FY 2013. Training activities
scoping assessments, and were conducted on an ongoing basis
on a demand-driven basis between February and September 2013.
Sub-task 3.3: Select ICF team and | November 2012, | Delayed by five months and then re-
subnational jurisdictions ISC July — January scheduled to follow a new process of
2013 coordination. Due to changes required by
USAID/RDMA in the protocol for
coordinating activities with bilateral
missions, LEAD’s ability to conduct
background research and engage with local
partners was significantly constrained and
the program was advised that it could not
proceed with this activity until an
additional, unanticipated process of
coordination was undertaken. This was
successfully designed and completed and
the selection process is now underway.
Sub-task 3.3: Form and ICF team and | March — May Delayed by five months. This activity could
develop partnership ISC 2013 not begin until the subnational sites were
implementation plans for selected, and as explained above, the
selected jurisdictions change in direction from USAID/RDMA
impaired this process.
Sub-task 3.3: Deliver ICF team, February, July — Delayed by five months. This activity could
subnational training GHGMI/AIT | September 2013 | not begin until the subnational sites were
(Contract Deliverable) Training selected, and as explained above, the
Center change in direction from USAID/RDMA
impaired this process.
Sub-task 4.3: ICF team and | March — Completed. During the first quarter of FY
Development of new TCR September 2013 | 2013, the LEAD team explored the

carbon market

possibility of developing a new carbon
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protocol(s) and training
curriculum (Contract
Deliverable)

market protocol(s) and training curriculum
for the Asia region, based on US
approaches to carbon offset projects. The
outcome of this activity was that the
development of a new protocol and
training curriculum would not support
LEAD’s overall goals and targets, and as a
result the program shifted focus from GHG
offset projects to GHG registries.

Sub-task 4.3: Planning for | ICF team and | December — Completed. LEAD, in conjunction with TCR,
GHG registry TCR September 2013 | developed and delivered a paper titled,
development (Contract “Greenhouse Gas Registry Support Options
Deliverable) for Asia.” The paper was delivered to
USAID/RDMA on August 5, 2013, circulated
to other USAID offices, and preliminary
comments were received on August 22,
2013, from USAID’s Matt Ogonowski. The
paper’s conclusions strongly influenced
LEAD’s proposed FY 2014 activities.
Sub-task 5.6: Prepare ICF team November 2012 | Delayed by six months. The final report,
report on current —February 2013 | which reflected comments from
challenges and priorities USAID/RDMA and the USAID E3 Bureau,
for emission factor was resubmitted to RDMA in August 2013.
improvement (Contract It was also distributed to USAID missions
Deliverable) for perusal. The only feedback provided
was from Joseph Foltz, USAID/Philippines,
in late August 2013. The comments have
been incorporated into the report. The final
cleaned version will be uploaded to the
LEAD website.
Sub-task 5.6: Conduct ICF team, November 2012 Completed. LEAD and USDA/FS, together
initial site visit for the Engility, USFS | —January 2013 with the Department of National Parks,

mangrove protocol
activity

Wildlife and Plant Conservation (DNP) and
the Department of Marine and Coastal
Resources (DMCR) of Thailand, conducted
an initial site visit in Trang and surrounding
areas in September 2012.

Sub-task 5.6: Initiate site
work and training for the
mangrove protocol
(Contract Deliverable)

ICF team,
Engility, USFS

November 2012
—January 2013

Completed. LEAD initiated site work in
February 2013 and delivered two trainings
on carbon stock assessment and GHG
emission inventory in Asian mangroves.
The two-day training was an executive
summary for policy makers and the two-
week training was for scientists and agency
staff.

Sub-task 5.6: Form and

ICF team,

November 2012

Completed. During December 2-6, 2012,

manage collaboration Engility, USFS | —January 2013 LEAD visited Teaknet in India to discuss the
with TeakNet (Contract possibility of collaboration.

Deliverable)

Sub-task 5.6: Participate ICF team, March 2013 Completed. During March 25-27, 2013 the

in World Teak Conference
(Contract Deliverable)

Engility, USFS

LEAD team and USDA/FS staff participated
in, and jointly made a presentation on
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‘assessing the carbon footprint of wood
products’, at the World Teak Conference in
Bangkok, Thailand.

2.2 Quarter 4: Implementation Status by Performance Result and Sub-
Task

The following narrative uses the results framework of the approved PMP to summarize
implementation progress during the Quarter 4 of FY 2013 (July 1 — September 30, 2013):

DO: Institutions, platforms, and initiatives to catalyze LEDS in Asia established or
strengthened

Sub-task 6.1 to 6.3—Support to the ALP

Background: The Asia LEDS Partnership was formally established in the first quarter of FY 2013,
with a governing Steering Committee, LEAD as the Secretariat, terms of reference, and work
plan to guide activities.

Expected Outcomes for FY 2013 Q4: LEAD will (1) raise awareness and enhance credibility of the
ALP; (2) finalize preparations for the Asia LEDS Forum 2013; (3) hold a Steering Committee
meeting prior to the Forum; (4) continue to identify opportunities for collaboration; (5) aim to
have 30 or more organizations participating in the Asia LEDS Partnership (excluding bilateral and
multilateral donor organizations by the end of the fourth quarter; and (6) continue design and
development of the Asia LEDS Knowledge Portal.

Achievements during FY 2013 Q4: During this quarter, LEAD as ALP Secretariat (1) represented
the ALP in international venues to promote the partnership and draw additional participants.
Venues included the International Forum for Sustainable Asia and the Pacific (Yokohama, Japan,
July 2013), where discussions began to engage the Japanese government in the ALP, and the
United Nations Framework Convention on Climate Change (UNFCCC) Asian Regional Workshop
on Nationally Appropriate Mitigation Actions (NAMAs) (Singapore, August 2013) in order to
communicate linkages between LEDS and NAMAs. LEAD also (2) coordinated planning and
preparations for the Asia LEDS Forum 2013, including: managing logistics arrangements,
managing the invitation process, engaging and confirming sponsors and technical content
providers, launching and maintaining the event website, and coordinating with numerous
stakeholders. Preparations were completed by the end of the fourth quarter. LEAD (3) organized
an in-person ALP Steering Committee meeting on September 30, 2013 to begin group planning
for future partnership activities. LEAD (4) continued to engage with the Vietnam Ministry of
Planning and Investment and development organizations to detail technical content and timing
for a workshop on climate finance, tentatively scheduled for March 2014. In addition, (5) LEAD
documented 44 total organizations participating in the Asia LEDS Partnership by the end of the
fourth quarter. For this count, the definition of “participation” is based on one or more of the
following: membership on the Steering Committee; provision of direct funding for partnership
activities; and/or in-kind contribution of technical content such as by contributing to a
knowledge product (e.g., case study, video) or providing resource persons to present at an ALP
event. LEAD also (6) finalized planning and design for the Asia LEDS Knowledge Portal and
initiated development in the fourth quarter.
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Expected Outcomes for FY 2014 Q1: LEAD anticipates the following activities and outcomes: (1)
hold a successful Asia LEDS Forum 2013 in Manila, Philippines during October 1-4, and complete
post-event follow up by October 31, including a meeting report; (2) draft and finalize ALP work
plan for calendar year 2014 by December 31, 2013; (3) finalize dates and advance planning for a
Southeast Asia climate finance workshop to be held in Hanoi, Vietnam; (4) revise the definitions
used in the PMP to determine which organizations and types of activities count toward the FY
2014 target of 24 new organizations participating in regional institutions, platforms, or
initiatives (under the new definitions, LEAD anticipates adding six organizations as active
participants in the ALP in the first quarter); (5) launch the Asia LEDS Knowledge Portal; (6) and
finalize ALP branding guidelines.

Subtask 6.4— Asian Greenhouse Gas Management Center

Background: LEAD has launched the Asian Greenhouse Gas Management Center (AGMC),
hosted and operated in Bangkok by the Asian Institute of Technology (AIT), as a sustainable,
regional Asia-based institution providing world class training and educational services and
fostering the cultivation of a cadre of leaders and service providers to support LEDS and green
growth initiatives. LEAD uses the AGMC as its primary channel to deliver training and capacity
building programs under Tasks 2-6. The AGMC employs a blended approach of classroom
instruction and distance learning and is an open platform that can deliver LEDS-related training
on behalf of other donor agencies and development organizations. The LEAD program’s key
capacity-building partner for AGMC is the Greenhouse Gas Management Institute (GHGMI), a
world-leader in development and delivery of training on GHG mitigation and GHG accounting.
AGMC is actively collaborating with the JICA CITC program to ensure that regional training needs
are being addressed and not duplicated.

Expected Outcomes for FY 2013 Q4: By the end of this quarter, the AGMC will provide
operational support for logistics, venue, and meeting registration and evaluation.

Achievements during FY 2013 Q4: During this quarter, the LEAD program engaged a full-time
Director for the AGMC, prepared a review draft of its business plan, and prepared a final review
draft of its first original curriculum — an introductory e-learning course on the 2006 guidelines
for national GHG inventories of the Intergovernmental Panel on Climate Change (IPCC).

Expected Outcomes for FY 2014 Q1: During this quarter, the LEAD program will engage AGMC to
support training on natural resource valuation in Khao Yai, Thailand. The AGMC, LEAD, and TGO
will recruit students for the introductory IPCC 2006 guidelines course in Thailand and develop a
strategy to help students finish the course with desirable outcomes. In addition, LEAD will work
closely with contact points in eligible countries to begin the recruitment process for students in
other LEAD-sponsored GHG inventory countries.

IR1: National and sub-national LEDS created or improved

Sub-task 3.1 Select Subnational Partners and Form Partnerships

Background: LEAD plans to harness the accelerating trend in Asia of decentralization and
urbanization by working intensively at subnational levels (e.g., cities, states and provinces) in
LEAD program countries to improve capacity for GHG accounting, and development and
implementation of LEDS, and to share the approaches regionally.
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Expected Outcomes for FY 2013 Q4: Develop short-list of priority candidates for selection as the
subnational sites, and develop plans for the final assessment and selection process.

Achievements during FY 2013 Q4: During the quarter, the LEAD team conducted formal
consultations with the USAID bilateral missions, and with the designated US Department of
State contacts in non-presence countries, to gauge interest in LEAD’s potential sub-national
work. In addition, the LEAD team met in person with USAID/Vietnam staff and with two of its
implementing partners to discuss potential activities in the priority province of Thanh Hoa.

Expected Outcomes for FY 2014 Q1: During the next quarter, the LEAD team will complete fact-
finding missions and initial stakeholder consultations in potential sites, which will include India,
Indonesia, Malaysia, Thailand, and Vietnam.

Task 6.6.2 Training on the LEAP Model

Background: As part of LEAD’s Certificate of Proficiency activity, LEAD brought participants from
several Asian countries for a regional training in Bangkok, Thailand on using the LEAP modeling
system. This training, delivered by SEI, focused on using the LEAP system to create national-scale
energy scenarios that can be used to help design LEDS, and constructing MAC curves as a
technique for screening potential GHG mitigation options.

Achievements during FY 2013 Q4: The training course focused on demonstrating how the LEAP
model can create national-scale energy scenarios that can be used to help design LEDS.
Participants also learned how to construct MAC curves to help screen potential greenhouse gas
mitigation options. The course facilitators presented an overview on LEDS, mitigation
assessment methods and country experiences, and LEAP. Participants conducted in-depth,
hands-on exercises in use and application of LEAP to support LEDS and economic modeling.

IR2: GHG inventory and accounting systems at the national and sub-national levels
strengthened

Sub-task 2.1 — Develop IPPI Tool to Measure Success of National Inventory Training
Background: In order to assess the effectiveness of LEAD’s training and technical assistance
activities, LEAD uses a program assessment tool—the IPPI—to measure effectiveness of capacity
building activities through improvements in GHG inventory quality. The IPPI and its delivery
protocol were launched in the second quarter.

Expected Outcomes for FY 2013 Q4: By the end of the fourth quarter, LEAD will complete the
draft IPPI Guidebook for stakeholders, and complete IPPI baseline assessments as appropriate.

Achievements during FY 2013 Q4: By the end of the fourth quarter, LEAD completed the draft
IPPI Guidebook (based on internal feedback as well as USEPA review). In addition, LEAD
conducted the IPPI baseline assessments for Thailand and Vietnam.

Expected Outcomes for FY 2014 Q1: During the first quarter, LEAD anticipates the initiation of a
formal review process for the IPPI Guidebook, and completion of IPPI baseline assessments for
Malaysia, Cambodia, Nepal, and Philippines.

Sub-task 2.2 to 2.12 — Support National GHG Inventory Capacity in LEAD Countries
Background: In cooperation with other agencies and programs (UNFCCC/USEPA Regional
Capacity Building Project for Sustainable National Greenhouse Gas Inventory Management
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Systems in Southeast Asia (SEA GHG Project), USDA/FS, SilvaCarbon, Philippines Climate Change
and Clean Energy (CEnergy) project, and the Improving Biodiversity for Resilient Ecosystems and
Communities (B+WISER) project), LEAD provides training and technical assistance to national
inventory teams to increase capacity and institutionalize sustainable GHG inventory processes
and procedures.

Expected Outcomes for FY 2013 Q4: During the fourth quarter, LEAD will continue to work with
country partners on improving national GHG inventory quality. LEAD expects to design and
deliver workshops and provide technical assistance (as requested by bilateral missions, country
partners, and as designed in each country plan).

Achievements during FY 2013 Q4: LEAD’s fourth quarter achievements are presented below by
country:

e Cambodia. LEAD developed a draft work plan spanning two years of support to the National
Climate Change Committee of Cambodia, jointly with USEPA and USAID/Cambodia.

e Indonesia. LEAD worked with the USAID bilateral mission to design a site visit for December
2013 to Jakarta to better understand the GHG inventory capacity building needs of the
Government of Indonesia.

e Laos. LEAD drafted a proposed MOU with the MoNRE to initiate the involvement of MoNRE
staff in national inventory capacity building activities in-country and regionally.

e Nepal. LEAD issued a letter of cooperation with MOEST to formally introduce the LEAD
program and to initiate national inventory capacity building activities in-country and to
engage MOEST staff in regional activities.

e  Philippines. LEAD successfully designed, organized, and delivered a workshop titled
“National Greenhouse Gas Inventory Training Workshop for the Forestry Sector” supported
by USAID/Philippines buy-in funding. LEAD coordinated across the following USG and
international partner organizations to host the training: B+WISER, CEnergy, USDA/FS, and
the UNFCCC SEA GHG Project. In addition to the workshop, LEAD staff met with USAID staff
to discuss FY 2014 activities (expanded from the LEAD work plan through a draft concept
note).

e Thailand. LEAD collaborated with TGO and ONEP to further the work of Thailand’s GHG
inventory development by participating in a meeting during September 2-3, 2013 on GHG
estimation methodology for the AFOLU sector, with a particular focus on forestry and land
use.

e Vietnam. LEAD successfully co-designed, organized, and delivered a technical working
session entitled “SEA GHG Project Support for Viet Nam’s Greenhouse Gas Inventory for
NC3 and BUR1,” in collaboration with the SilvaCarbon program. In addition, LEAD hosted a
technical coordination meeting to discuss the capacity building activities of non-USAID
donors that are also providing assistance on national GHG inventories to the Government of
Vietham.

Expected Outcomes for FY 2014 Q1: During the first quarter of FY 2014, LEAD staff will attend
and participate in the Mid-term Review Workshop of the Regional Capacity Building Project for
Sustainable National Greenhouse Gas Inventory Management Systems in Southeast Asia. The
outcome of this workshop will be a work plan for the SEA GHG Project, which LEAD will
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incorporate into the Task 2 section of its FY 2014 Integrated Work Plan. LEAD will also develop
the curriculum and course design for the FY 2014 regional national systems workshop series. In
addition, LEAD anticipates the following activities, presented below by country:

e Cambodia. LEAD will continue to work with USAID/Cambodia and the National Climate
Change Committee of Cambodia to finalize the draft work plan submitted during Q4 of FY
2013. LEAD anticipates that the work plan will be finalized and activities will start during this
quarter.

e Indonesia. LEAD will conduct a site visit in December 2013 to Jakarta to better understand
the GHG inventory capacity building needs of the Government of Indonesia. LEAD will
provide a meeting summary and debrief to USAID/Indonesia, and will jointly discuss next
steps.

e Laos. LEAD will initiate GHG inventory capacity building activities contingent upon a signed
MOU.

e Nepal. LEAD will follow up (through the local LEAD country coordinator) on the letter of
cooperation with MOEST, and work with the designated MOEST focal point to review the
work plan and schedule an initial inventory workshop. LEAD anticipates that a work plan will
be agreed upon and activities will start during this quarter.

e  Philippines. LEAD will continue ongoing discussions with USAID/Philippines to determine
key program activities to strengthen the Philippines national GHG inventory.

e Thailand. LEAD will work closely with the JICA CITC to deliver the 2006 IPCC Guidelines on
national GHG inventory courses to Thai stakeholders. LEAD anticipates Thailand will
participate in the regional training on the national GHG inventory system that is likely to be
held in the first half of FY 2014, in addition to in-country training for the energy sector.

e Vietnam. LEAD will follow up on the technical working session outcomes with the
Government of Vietnam that took place in FY 2013 Q4. This will include providing additional
information on the 2006 IPCC Guidelines courses, and designing, scheduling, and assisting
with coordination of a study tour for Vietnamese officials to Thailand to work with TGO.

Sub-task 5.1 — Prepare Report on Current Challenges and Priorities for Emission Factor
Improvement

Background: To initiate its work on emissions factors, which are a fundamental element of
national GHG inventories and of all GHG accounting protocols, the LEAD program formed a
study team in early FY 2013 comprised of experts from several ICF offices to prepare a report
that identifies the six highest priority emissions factors in Asia that need improvement, based on
their share of aggregate GHG emissions and their relevance to GHG mitigation actions. In
addition to desk research, ICF interviewed in-country experts in order to provide input into the
emission factor prioritization.

Expected Outcomes for FY 2013 Q4: The LEAD team gathered comments from LEAD country
coordinators, USAID/RDMA, and USAID programs (such as LEAF) in Q4, and incorporated these
comments into a final version of the report. The LEAD program also developed a presentation
and presented the findings to RDMA.

Achievements during FY 2013 Q4: The study team completed its final report and submitted it to
USAID/RDMA in August 2013. The report also was circulated to other USAID Missions in the
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region and comments from USAID/Philippines were addressed in the August version. The report
was useful to identify further areas of training and research on emissions factor enhancement
for FY 2013-2014, namely reports on stationary and mobile combustion, regional training on
stationary combustion emissions, in-country and regional training on mobile combustion, as well
as development of two option papers on developing improved emission factors for rice
cultivation and enteric fermentation.

Expected Outcomes for FY 2014 Q1: The LEAD team is in the process of making final edits to the
emission factor improvement report: in Q1 of FY 2014 the report will be finalized and posted on
the LEAD website. During this quarter, the LEAD team will engage STTA to support the emission
factors work, and once approved, the focus of the STTA will be on laying the groundwork for
upcoming tasks as identified in the draft FY 2014 Work Plan under Task 5.

IR3: GHG markets strengthened

Sub-task 4.3 — Planning for GHG Registry Development

Background: In Asia, LEAD program countries continue to be interested in market-based policies
and actions to manage emissions and to mitigate the impacts of climate change on their growing
societies and economies. LEAD activities will respond to this region-wide interest through
training and technical assistance for GHG market development by focusing on the fundamentals
of measurement, reporting, and verification (MRV) and complementing and leveraging ongoing
regional capacity building activities.

Expected Outcomes for FY 2013 Q4: The GHG registry report recommendations will inform the
planning of LEAD activities for the upcoming fiscal year. The report will serve as the starting
point for identifying ideas for proposed LEAD activities under Task 4 for the FY 2014 work plan,
which is expected to result in a strong suite of activities that complement and leverage related
activities being undertaken by other donors in the region and to promote gender equity.

Achievements during FY 2013 Q4: During this quarter, the LEAD program developed and vetted
specific activities based on the report recommendations to propose a series of activities under
Task 4 of the annual work plan.

Expected Outcomes for FY 2014 Q1: In the next quarter, the LEAD program will initiate
implementation of the activities in the draft work plan, as follows:

e Provide technical assistance for MRV/Introduction to GHG Registries training;

e |Initiate discussions with the Thai Government about developing a registry (under the
EC-LEDS umbrella of activities requested in October);

e In coordination with Thailand, create a registry development activity plan, which will
guide future activities in this task for FY 2014;

e Implement a Corporate Reporting Registry (pilot for the Thai iron and steel sector);

e Initiate discussion with the organization Woman Organizing for Change in Agriculture
and Natural Resource Management (WOCAN) in November 2013 to agree on specific
areas where LEAD can support the organization to enable them to fully operationalize
the Women’s Carbon Standard (WCS).

IR1.2/2.1/3.3: Individual capacity in LEDS, GHG inventories and accounting, and GHG markets
strengthened

USAID Low Emissions Asian Development (LEAD) Program Page 26 of 48
FY 2013 Annual Report and Quarter 4 Progress Update



Background: The LEAD program’s FY 2013 work plan includes all training events that were
planned during the year by technical area that contribute to the PMP indicator of “person hours
of training completed”. The following table lists the regional training events that occurred
during the quarter that build capacity of country stakeholders across the various LEAD program
technical areas:

Table 4: Achievements during FY 2013 Q4 - Actual Fourth Quarter Training Events

Training Event Technical Areas Learning Outcomes (skills and knowledge)

Using the LEAP System LEDS development and Participants gained the following skills:

for GHG Mitigation implementation: tools and e How to use the LEAP model to create

Options approaches national-scale energy scenarios that can
be used to help design LEDS; and

e How to construct MAC curves to help
screen potential GHG mitigation
options.

National GHG Inventory | National GHG inventories Participants from the forestry sector gained
Training Forestry Sector the following knowledge and skills in
Workshop, in Manila, preparing GHG inventories:

Philippines
PP e the basic principles and concepts of

developing a national GHG inventory
system;

e the application of templates and tools
for developing a GHG inventory;

e  preparation for institutional
arrangements required for creating a
sustainable national GHG inventory
system for the forestry and energy
sectors;

e identification of challenges and gaps
and solutions to address them; and

e Identification of requirements for
developing an integrated data and
information system on GHGs from the
energy and forestry sectors.

Support for Vietnam's National GHG inventories
GHG Inventory for NC3
and BUR1

Participants gained skills and knowledge in

preparing GHG inventories. Participants:

e reviewed the status of GHG inventories
for the Third National Communication
(NC3) and First Biennial Update Report
(BUR1) (including institutional
arrangements; plans for documentation;
plans for quality assurance/quality
control (QA/QC) and archiving; and
plans for improvement);

e reviewed and finalized the institutional
arrangements for national GHG
Inventory for NC3 and BURZ;

e reviewed and established Methods and
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Data Documentation Procedures,
QA/QC plans, and archiving plan;
reviewed support needed for key
sectors (with focus on agriculture and
land use, land-use change and forestry
(LULUCF) sectors);

developed inventory management
procedures and improvement plans (or
implementation strategies) for NC3 and
BUR1; and

reviewed and practiced the use of the
agriculture and land use (ALU) software
for GHG inventory for Agriculture and
LULUCF sectors.

Table 5: Expected Outputs for FY 2014 Q1- Next Quarter Planned Training Events

Training Event

Technical Areas/Description

Date and Location

TBL Valuation Methods for
Natural Resource Areas
Training

Training will bring together participants
from the lower Mekong region to
understand the TBL method for natural
resource areas in their respective countries.
TBL is an accounting approach that
recognizes the importance of economic,
social and environmental values and
advances green growth objectives. By
understanding the benefits provided by
protected areas, countries in the Lower
Mekong region can better promote more
sustainable use of areas where extractive
uses (e.g., agriculture, aquaculture, logging)
compete for land, investment, and

October 23-25, 2013 Khao
Yai National Park, Thailand

resources.

Table 6: Status of Fourth Quarter Activities and Deliverables by Due Date or Activity Period

Activity/Work Due Date or
Product/Deliverable L) Activity Period Status, Comments

Sub-task 6.2: Prepare ICF team September — Pending and on schedule. Asia LEDS Forum

and publish meeting October 2013 planned for October 1-4, 2013 in Manila,

reports and other forum Philippines, which is two weeks later than the

materials (Contract original mid-September date. This will delay

Deliverable) completion by the same amount of time. Date
change due to host and key sponsor request.

Sub-task 6.2: Compile ICF team September 2013 | Completed/Delayed by two weeks. Asia LEDS

forum evaluation results Forum planned for October 1-4, 2013 in Manila,
Philippines, which was two weeks later than the
original mid-September date, delaying
completion by the same amount of time. Date
change due to host and key sponsor request.
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Sub-task 6.3: Coordinate ICF team, July - September | Partially completed/Delayed by seven months.

collaborative design, NREL, and AIT | 2013 The technical guidance for development of the

development, and testing portal was finalized in July 2013. Procurement

process of portal; launch was undertaken to contract a web development

and maintain portal firm, which was completed in August 2013. The
main design phase of the portal was completed
in September 2013, and the programming
started in September as well. The portal is
scheduled to be launched in December 2014.

Sub-task 6.6: ALP/NREL ICF team, July 2013 Canceled. NREL did not conduct this activity as it

regional workshop on NREL had anticipated; therefore LEAD program

modeling and analysis of support was not required.

GHG mitigation projects

(Jakarta, Indonesia)

(Contract Deliverable)

Sub-task 6.6: ALP training | ICFteam and | August 2013 Completed/Delayed by two months. The ALP

session on LEDS (Contract regional modified its approach from offering a training

Deliverable) development session every other month, to offering a

organization selection of training sessions in-person at the

Asia LEDS Forum 2013. The Asia Forum is
planned for October 1-4, 2013 in Manila,
Philippines, which is two weeks later than the
original mid-September date. Date change due
to host and key sponsor request.

Sub-task 6.6: Report on ICF team September 2013 | Completed. Training materials were completed

national resource in September 2013 and the training will be

valuation (Contract delivered on October 23-25, 2013.

Deliverable)

Sub-task 3.2: Provide ICF team December 2012 | Completed (ongoing). Provided GHG national

GHG national inventory — September inventory training as indicated in country-specific

training as indicated in 2013 activity plans, based on activity scoping

country-specific activity assessments, and on a demand-driven basis

plans, based on activity during FY 2013.

scoping assessments, and

on a demand-driven basis

(Contract Deliverable)

Sub-task 3.3: Deliver ICF team, February, July — Delayed by seven months. While the LEAD

training through the GHGMI/AIT | September 2013 | program surpassed its training-related targets for

AGMC (Contract Training FY 2013, it did so without support from the

Deliverable) Center AGMC, whose launch was delayed (as explained

above) due to restructuring activities including
the hiring process of a full time Training Director.
The AGMC will support LEAD's training programs
from Q1 of FY 2014 onwards.

2.3 Key FY 2013 Implementation Challenge

Challenge and Response: During FY 2013, the LEAD program refined its systems of collaboration
and coordination with USAID bilateral missions and US embassy representatives in non-presence
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countries, in order to ensure that regional activities were supportive of, and accepted by,
bilateral programs.

3. INTEGRATION OF CROSSCUTTING ISSUES AND USAID
FORWARD PRIORITIES

3.1 Gender Equality and Female Empowerment

LEAD implementing partner the Alliance to Save Energy (ASE) has been developing a
comprehensive gender strategy that includes the identification of potential gaps or areas that
the LEAD program can address under its current results framework to ensure gender
responsiveness in the implementation of LEAD activities. The strategy will be finalized during
the first quarter of FY 2014. ASE’s initial recommendations for specific activities, including
capacity building for LEAD program staff on key gender concepts and approaches, have been
considered in the LEAD FY 2014 draft work plan. In addition, LEAD has established a partnership
with the Business and Professional Women's Association (BPW) Thailand, an alliance that is a
part of an international and regional network of women leaders in the private and non-
governmental sectors. LEAD is supporting BPW Thailand to develop the Outstanding Women
Leaders for Green Growth Award to promote green growth initiatives among women business
leaders. This is in part of a longer-term effort to develop a regional and later an international
green growth award that promotes gender equality and empowerment in Asia.

3.2 Performance Management

The LEAD team is currently implementing its PMP and will be using it as a planning tool to
develop its FY 2014 work plan to help the program achieve its overall goal, objectives, and
annual targets. During this fiscal year, LEAD’s Monitoring and Evaluation (M&E) Manager, in
conjunction with the technical team, has developed the following databases and monitoring
instruments to assist in the collection of information for select indicators on a standardized
basis:

e acomprehensive training database that captures person hours of training
completed by technical areas and gender disaggregation; and

e an institutional capacity building matrix for institutions that participated in LEAD’s
carbon stock assessment of forested wetlands training, along with USDA/FS
technical assistance.

The baseline for the strengthening of platforms is also being developed and will be finalized
during the next quarter. These materials and tools are described in detail in the LEAD program’s
M&E Manual, which is under development.

Monitoring Tools:
The LEAD program developed and/or adapted two monitoring tools during FY 2013, as
described below.
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1) One of the key aims of the LEAD program is to provide regional technical assistance and
training in the LEAD program countries to support institutional capacity building,
improved understanding of GHG estimation methodologies, data collection and
management systems, inventory preparation and reporting processes, and related
activities. In order to assess the effectiveness of these trainings and technical assistance
activities, during FY 2013 LEAD adapted and launched the IPPI program assessment tool
to measure effectiveness of capacity building activities through improvements in GHG
inventory quality. The IPPI tool was initially developed under the USEPA’s Capacity
Building for National GHG Inventory Systems in Developing Countries project. The IPPI
helps assess GHG inventories on the TACCC criteria, the five criteria identified by the
UNFCCC and the IPCC to assess technical quality of GHG inventories. Since USG
programs prioritize not only high quality inventory reports but also high quality
inventory systems, two additional criteria have been included to assess country
inventories: Institutional Arrangements, and Inventory Improvements. Together, these
seven elements—TACCC (ll)—comprise the IPPl assessment criteria. In FY 2013 LEAD
finalized the IPPI, developed, tested, and deployed a delivery protocol, developed an
IPPI Guidebook for stakeholders and country partners, and established IPPI baseline
assessments for Thailand, Vietnam, and Bangladesh.

2) During this fiscal year LEAD developed the LEDS Figure 1: LEDS-SAT lllustrative Baseline
Self-Assessment Tool (LEDS-SAT) as a custom
indicator to monitor and evaluate the program’s
performance in supporting the creation or
improvement of national LEDS. The tool in line with
its program integrator role has the potential to
capture the relevant training, workshops, and other
capacity building activities of the U.S. government
agency partners in the region. LEDS-SAT is structured
around the following five elements of LEDS, as
described on the Open Energy Information (OpenEl)
website:® 1) organization of the LEDS Process; 2)
Assessment of the Current Situation; 3) Analysis of
Options; 4) Prioritization of Actions; and 5) Implementation and Monitoring. An initial
application of the LEDS-SAT will serve as a baseline against which subsequent
application(s) can be compared will provide LEAD team users with a simple and
measurable way to see progress and to encourage continued implementation over time.

100

3.3 Communications and Outreach

Communication efforts in FY 2013 facilitated and supported achievement of the technical
objectives of the LEAD program, as well as the broader goals and mission of USAID/RDMA and
other USG partners. In FY 2013 the LEAD team expanded outreach and communication through
dissemination of a new quarterly e-Newsletter distributed to more than 200 contacts in USG
agencies and Asian partner organizations; revision of the program fact sheet and translation
into Thai, Laos, Khmer, Bahasa Malaysia, and Vietnamese; and design and promotion of LEAD

5 See http://en.openei.org/wiki/Gateway:Low Emission Development_Strategies
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technical reports such as the “Fast Out of the Gate” regional study on climate finance
mechanisms that drew significant interest from governments and organizations in the region.
More than 550 copies of the Executive Summary of the Fast Out of the Gate report and 200
copies of the full report were distributed at regional events, and launch of the study was
reported by several news media. To expand communication and outreach online, LEAD launched
Facebook, YouTube, and Twitter sites, and upgraded the LEAD knowledge-sharing website with
improved functionality and approximately 100 new documents, presentations, and other
resources. Traffic to the LEAD website increased following the upgrade, to an average of over
1,000 site visits per month.

A key focus area in FY 2013 was communications and outreach support for the Asia LEDS
Partnership. As Secretariat, the LEAD team developed and implemented a communications plan
for the partnership that included development of a visual identity and draft branding guidelines,
a fact sheet, quarterly e-newsletter, event displays, and other promotional materials to support
awareness and establishment of the network. Communication support included input to
presentations, speeches, development of LEDS case studies, providing content for the Asia LEDS
Partnership section of the LEDS Global Partnership website, and planning and conducting of
events. For example, LEAD supported the Asia LEDS Partnership to conduct a side session at the
2013 Delhi Sustainable Development Summit in New Delhi, India in late February 2013. The
LEAD team worked with representatives from India, Nepal, Thailand, and Vietnam to develop
informational materials, presentations, and displays highlighting their innovative LEDS and green
growth initiatives to share at the session. The LEAD team subsequently worked with country
representatives to develop more in-depth case studies about the four initiatives, as well as a
video about the session that also served to promote the Asia LEDS Partnership. Another key
activity in FY 2013 was planning and designing the Asia LEDS Knowledge Portal that will also
serve as the website for the Asia LEDS Partnership.

3.4 Sustainability Mechanisms

During FY 2014 the LEAD program plans to develop a formal sustainability strategy through
which it will seek financial and in-kind support from other donor agencies and development
organizations, both during the duration of the LEAD program and beyond. To assist in the
planning process, the program has developed a logical framework, which has a sustainability
focus and details key outputs and outcomes for program’s remaining years. The key
sustainability mechanisms that will extend the impact of the LEAD program beyond the
contract’s duration are the launch and operation of the ALP, and the launch and operation of
the AGMC. As mentioned above, the ALP serves as Asia’s premier knowledge sharing platform
on LEDS and green growth. The sustainability approach of the AGMC is based on its design as an
open-source platform that can serve the training needs of other donor agencies in Asia. In FY
2014 the AGMC will focus its efforts on establishing and refining its delivery systems, and will
also develop and begin to implement a marketing strategy.
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4. STAKEHOLDER PARTICIPATION AND INVOLVEMENT

Table 7: Government Stakeholders

Country Organization Relevant Task(s) and Activities
Bangladesh 1. Bangladesh Power Development Sub-task 6.1: Secretariat for the Asia
Board LEDS Partnership
2. Department of Environment Sub-task 6.6: TA, Training, and Capacity
3. Electric Generation Company of Building for LEDS
Bangladesh Sub-task 2.2: Support on National GHG
4. Ministry of Power, Energy and Mineral | Inventory Capacity Building
Resources
Cambodia 1. Ministry of Economy and Finance Sub-task 6.1: Secretariat for the Asia
2. Ministry of Environment LEDS Partnership
3.  Ministry of Industry, Mines and Energy | Sub-task 6.5: EC-LEDS Scoping Missions
Sub-task 6.6: TA, Training, and Capacity
Building for LEDS
Sub-task 2.4: Support on National GHG
Inventory Capacity Building
India None None
Indonesia 1. Indonesia National Council on Climate | Sub-task 6.1: Secretariat for the Asia
Change (NCCC) LEDS Partnership
2. Ministry Energy and Mineral Sub-task 6.4: Asia LEDS Training Center
Resources Sub-task 6.6: TA, Training, and Capacity
3.  Ministry of Finance Building for LEDS
4. National Development Planning Sub-task 3.0: Support on National GHG
Ministry Inventory Capacity Building
5. Mining and Energy Office of North
Sumatera
6. Sekretariat RAN-GRK
Laos 1. Ministry of Natural Resources and Sub-task 6.6: TA, Training, and Capacity
Environment Building for LEDS
Sub-task 3.1: Support on National GHG
Inventory Capacity Building
Malaysia 7. Economic Planning Unit, Prime Sub-task 5.3: Mangrove Carbon Stock
Minister's Department Assessment
8. Energy Commission Sub-task 6.1: Secretariat for the Asia
9. Forestry Research Institute Malaysia LEDS Partnership
(FRIM) Sub-task 6.6: Technical assistance,
1. Land Public Transport Commission training and capacity building for LEDS
(SPAD) Sub-task 2.5: Support on National GHG
2. Ministry of Finance Inventory Capacity Building
3. Sustainable Energy Development
Authority
Nepal 1. Alternative Energy Promotion Center Sub-task 6.1: Secretariat for the Asia
2. Department of Forest Research and LEDS Partnership
Survey Sub-task 6.2: Organize Asia LEDS Forum
3. Ministry of Science, Technology and Sub-task 6.6: TA, Training, and Capacity
Environment (MoEST) Building for LEDS
4. National Planning Commission Sub-task 3.2: Support on National GHG
Inventory Capacity Building
Papua New Guinea None None
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Philippines 1. Climate Change Commission Sub-task 6.1: Secretariat for the Asia
2. Department of Energy LEDS Partnership
3. Department of Finance Sub-task 6.2: Organize Asia LEDS Forum
4. Department of Environment and Sub-task 6.5: EC-LEDS Scoping Missions
Natural Resources Sub-task 6.6: Technical assistance,
5. Department of Transportation and training and capacity building for LEDS
Communications Sub-task 2.3: Support on National GHG
6. Ecosystems Research and Inventory Capacity Building
Development Bureau
7. National Economic and Development
Authority
8. National Mapping & Resource
Information Authority
9. Philippine Council for Industry, Energy
and Emerging Technology Research
and Development
10. Philippine National Oil Company
11. ATN Philippines Solar Energy Group
Inc.
12. Energy Development Corporation
13. Meralco - Manila Electric Company
14. University of the Philippines
15. Metropolitan Manila Development
Thailand 1. Office of Natural Resources and Sub-task 6.1: Secretariat for the Asia
Environmental Policy and Planning LEDS Partnership
2. Thailand GHG Management Sub-task 6.2: Organize Asia LEDS Forum
Organization (TGO) Sub-Task 6.5 Program Integration for
3. Office of National Economic and Social | USG EC-LEDS Partners
Development Board Sub-task 6.6: Technical assistance,
4. National Science Technology and training and capacity building for LEDS
Innovation Policy Office Sub-task 2.6: Support on National GHG
5. Department of Alternative Energy Inventory Capacity Building
Development and Efficiency
6. Energy Policy and Planning Office
7. Department of Marine and Coastal
Resources
8. Coastal Fisheries Research and
Development Bureau, Fisheries
Department
9. Land Development Department
10. Agricultural Land Reform Office
11. Office of Agricultural Economics
12. Department of Agriculture Extension
13. Department of Fisheries
14. Department of Livestock Development
15. Geo-Informatics and Space
Technology Development Agency
16. Department of National Parks, Wildlife
and Plant Conservation
17. Forest Industry Organization
18. Royal Forestry Department
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19. Joint Graduate School of Energy and
Environment, King Mongkut's
University of Technology Thonburi

20. Kasetsart University

21. Thailand Environment Institute

1. Prachinburi Rice Research Center
Vietnam 1. General Directorate of Energy Sub-task 6.1: Secretariat for the Asia
2. Ministry of Finance LEDS Partnership
3. Ministry of Planning and Investment Sub-task 6.6: Technical assistance,
4. Institute of Energy training and capacity building for LEDS
5. Institute of Meteorology, Hydrology Sub-task 2.7: Support on National GHG
and Environment Inventory Capacity Building
6. Ozone Layer Protection Center

7. Institute of Energy Science, Vietnam
Academy of Science and Technology

Regional organizations:
e ASEAN-German program on Response to Climate Change (GAP-CC)
e Asia-Pacific Economic Cooperation (APEC)
e Asia LEDS Partnership (ALP)
Asian Development Bank (ADB)
Global Green Growth Institute (GGGI)
e Kreditanstalt fiir Wiederaufbau (KfW)
e LEDS Global Partnership
e United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP)

Research Institutions and Universities:
e Center for Energy Studies, Institute of Engineering, Tribhuvan University, Nepal
e Institute for Global Environmental Strategies (IGES)
e Greenhouse Gas Inventory & Research Center, Korea

Mahidol University, Thailand

National Institute of Environmental Studies (NIES), Japan

School of Planning and Architecture, Bhopal

e United Nations University Institute of Advanced Studies, Japan

e University Teknologi Malaysia — Low Carbon Asia, Malaysia

e University of Philippines National Engineering Center, Philippines

NGOs:

e Center for Study of Science, Technology and Policy (CSTEP)
Clean Air Asia
Climate and Development Knowledge Network (CDKN)
The Energy Resources Institutes (TERI)
World Resources Institute (WRI)
e World Wildlife Foundation (WWF)

Other donors (not listed above):
e Australian Agency for International Development (AusAID)
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e British Foreign and Commonwealth Office/British High Commission
International Finance Corporation (IFC)

Japan International Cooperation Agency (JICA)

United Nations Development Programme (UNDP)

United Nations Environment Programme (UNEP)

e United Nations Framework Convention on Climate Change (UNFCCC)
e USAID-funded Lowering Emissions in Asia’s Forests (LEAF) program
e USAID Indonesia — Clean Energy Development Project

e USAID Philippines — CEnergy project

e NREL

e World Bank

5. FY 2013 QUARTER 4: MANAGEMENT AND
ADMINISTRATIVE ISSUES

Staffing. In this quarter, the LEAD Forest Carbon Advisor, Todd Johnson (employed by ICF
subcontractor Engility) left the program. Recruitment efforts are underway to replace Mr.
Johnson with a Thai national, to be also employed by Engility.

Recruitment efforts are also underway for an administrative position to provide additional
support to the LEAD country coordinator in the Philippines due to the emerging activities
associated with the USAID/Philippines buy-in to the LEAD program.

ICF has conducted a rigorous recruiting process to identify a country coordinator in Laos.
However, the candidate pool is quite small and it has been difficult to identify a suitable in-

country consultant that would meet the needs of the LEAD program. The current level of activity

in Laos is not high, so at present LEAD staff are able to coordinate activities involving Laos
without the need for a dedicated country coordinator. This line item will be withdrawn in fut
contract status reports until such time that a dedicated country coordinator is necessary and
hired.

Table 8: LEAD Program FY 2013 Quarter 4 Staff

ure

Name/Title Title Status
Bangkok Field Office - Expatriate Staff

John Bruce Wells Chief of Party LTTA
John Wildgrube Deputy Chief of Party — Operations LTTA
Toby Mandel Sr. Regional Technical Program Officer LTTA
Sujata Ram M&E Manager LTTA
Stanford Smith Communications Manager LTTA

Bangkok Field Office — National Staff

Amornwan Resanond Deputy Chief of Party — Technical LTTA
Sandra Khananusit Sr. Regional Technical Officer LTTA
Benjarus Wattanapichedpong Climate Change Coordinator (Jr) LTTA
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Thida Ruengsit

Office Manager

LTTA

TBD (Bangkok, Thailand)

Forest Carbon Advisor

LTTA, in recruitment

Jaruluk Sriyaphai Travel & Events Manager LTTA
Radtasiri Wachirapunyanont Research Associate LTTA
LEAD Program Country Coordinators

Al Mudabbir Bin Anam Country Coordinator - Bangladesh Part Time
Neou Bonheur Country Coordinator - Cambodia Part Time
Sumedha Malaviya Country Coordinator - India Part Time
Arian Ardie Country Coordinator - Indonesia Part Time
Mohamad Adan Yusof Country Coordinator - Malaysia Part Time
Shailendra Sigdel Country Coordinator - Nepal Part Time
Jo Mangilla-Tioseco Country Coordinator - Philippines Part Time
Nguyen Khanh Quoc Country Coordinator - Vietnam Part Time
Home Office and Remotely Located Technical Staff

David Hathaway (Beijing, China) Technical Director Part Time
Hoai Huynh (Washington DC) Project Director Part Time
Sophie Chou (San Francisco, USA) Key Program Advisor Part Time
Laura Bell (Washington, DC) Project Manager Part Time

The LEAD program office in Bangkok also hosts the Asia Regional Forest Advisor of the USDA/FS
International Programs, Geoffrey Blate, and the Southeast Asia SilvaCarbon Coordinator,

Marija Sprivoska-Kono.

Financial Overview for the Quarter.

Table 9: LEAD Program FY 2013 Quarter 4 Financial Overview

Financial Situation for this Quarter

Contract Budget

Quarterly Invoice Expenditures (July-September 2013)

Cumulative Invoice Expenditures (Up to September 30, 2013)

Total Expenditures (Up to September 30, 2013)

Contract Balance

6. FY 2013 QUARTER 4: LESSONS LEARNED

During this quarter, LEAD became RDMA's first program to identify training participants through
formal LMI channels, which further underscored the need to allow considerable advance time

for such an event.
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7. PLANNED ACTIVITIES FOR NEXT QUARTER INCLUDING
UPCOMING EVENTS

During the first quarter of FY 2014 (October-December 2013), the LEAD program anticipates the
following key activities, including events, which may provide opportunities for bilateral Mission
or USAID/RDMA involvement or USAID support for media outreach.

Table 10: Upcoming FY 2014 First Quarter Events

Event Title

Description

Location and
Proposed Date

Asia LEDS Forum 2013:
Putting LEDS into
Practice

The Asia LEDS Forum serves as the premier annual
gathering of policymakers, donors, practitioners,
and other experts involved in enabling low-
emission, climate-resilient development in Asia. The
event will facilitate regional coordination; sharing of
tools, models, and best practices; and capacity
building for LEDS practitioners.

Manila, Philippines,
during October 1-4,
2013

Preparing a Work Plan
for U.S.-Thailand
Cooperation on
Enhancing Capacity for
Low Emission
Development Strategies
(EC-LEDS)

USAID and the LEAD program will organize a one-
day workshop for EC-LEDS work plan development
in Bangkok. The interactive workshop aims to
identify cooperative activities that could enhance
the capability of Thailand to promote LEDS. A
proposed set of illustrative activities will be used as
a starting point for discussion on development of
the initial annual work plan. The workshop will be
attended by LEAD counterparts TGO and ONEP and
other key Thai governmental agencies, staff from
USAID programs such as LEAF and the Private
Financing Advisory Network-Asia (PFAN-Asia), and
USDA/FS. All invited participants are engaged in
climate change and GHG mitigation policy and/or
activities related to the LEDS process.

October 10, 2013,
Bangkok Thailand

TBL Valuation Methods
for Natural Resource
Areas Training

This training will bring together participants from
the Lower Mekong region to understand the TBL
method for natural resource areas in their
respective countries.

October 23-25, 2013
Khao Yai National
Park, Thailand

Latin America and
Caribbean Platform
Meeting

LEAD may support the attendance of participants
from Asia to this meeting of a sister network of the
Asia LEDS Partnership to promote south-south
exchange.

Lima, Peru, during
December 4-6, 2013

Launch of Asia LEDS
Knowledge Portal

Launch of the Asia LEDS Knowledge Portal

Online, in December
2013

Asia LEDS Partnership
Work Plan for 2014

LEAD, as Secretariat, will work with Steering
Committee members to develop and finalize a work
plan for the partnership to implement in 2014.

Document, in
December 2013
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8. HOW IMPLEMENTING PARTNER HAS ADDRESSED COR
COMMENTS FROM THE LAST QUARTERLY REPORT

Section 1.2 (Summary of Results to Date) - For future quarterly reports, if possible, it would be
better for ICF to report on the entire list of indicators — at least whatever ICF is collecting data
for. There is a contractual requirement to report performance data at least semi-annually.

The performance report’s Annex A: PMP Progress Summary includes results from the full list of
LEAD’s PMP indicators by on a quarterly and annually basis for FY 2013.

Section 1.2 (Summary of Results to Date) - Vastly exceeding a target can be seen as
problematic as failing to meet a target. Some more information would help a great deal to
understand why these numbers are what they are — without having to read the extensive
narrative below.

Annex A: PMP Progress Summary section includes Table 5 which provides additional information
for each indicator that either exceeded or did not meet annual targets established in the LEAD
program’s PMP version 1.0.

Section 1.2 (Summary of Results to Date) - Would be good to know which trainings
contributed to this.

Section 3.1 and Table 1: Achievements during FY 2013 Q4 - Actual Fourth Quarter Training
Events of this report provide information regarding training events that have been conducted
during the past quarter.

Section 2.2 (Implementation Status), Sub-task 6.3. Asia LEDS Knowledge Portal - Please
provide the "Preliminary Requirements Document" that outlines in detail the content and
functions of the website.

The final “Preliminary Requirements Document” was submitted to RDMA for review on July 23,
2013. An abbreviated outline of the key elements of the content and functions of the website
was shared with RDMA on June 28, 2013.

Section 2.2 (Implementation Status) - Provide more details — these should help the reader
understand how LEAD is meeting performance objectives.

Section 2.2 Implementation Status provides information under the development objective and
intermediate results and also by sub-task. The narrative provides background information and
expected outcomes for the previous quarter, achievements for the present quarter, and expected
outcomes for the subsequent quarter.

Section 2.2 (Implementation Status) - In future quarterly reports, please provide more detail
about specific deliverables and progress specifically tracked for each (e.g., whether
deliverables are pending, completed, delayed, cancelled, etc.).
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Section 3.1 and Table 3: Status of Fourth Quarter Activities and Deliverables by Due Date or
Activity Period of this performance report provide a summary by key sub-task of whether
deliverables are pending, completed, delayed, or cancelled. Dates have also been provided.

Section 2.2 (Implementation Status), Sub-task 2.2 to 2.12 — Support National GHG Inventory
Capacity in LEAD Countries. This seems quite delayed from what | expected for this activity —
that training would already have started. This narrative needs to clearly articulate any delays
and corrective actions to address those delays.

Table 3 in Section 3.1 provides an explanation of any delays. Training events under the GHG
inventory tasks have also been summarized in Section 3.1.

Section 3.2 (Sustainable Mechanisms) — Please explain how ICF and its partners plans to
develop a clear sustainability plan for each platform.

During FY 2014 the LEAD program plans to develop a formal sustainability strategy through
which it will seek financial and in-kind support from other donor agencies and development
organizations, both during the duration of the LEAD program and beyond. To assist in the
planning process, the program has developed a logical framework, which has a sustainability
focus and details key outputs and outcomes for program’s remaining years.

Section 5 (Management and Administrative Issues), Financial Overview for the Quarter.
Provide the expected burn rate per month, given the contract balance, for the remainder of
the program (expressed as $ per month).

ICF will provide estimated burn rate per month for the upcoming quarter, beginning FY 2014 Q2,
after the completion of the program budget re-alignment.
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ANNEX A: PMP PROGRESS SUMMARY FOR FY 2013

Table 1(a): PMP Indicator progress - USAID Standard Indicators and Project Custom Indicators

Indicator #2:

Number of

institutions

with improved .

. . Institutions
capacity to Training implementing the
address andtrip | 2012 | 0 8 15 30 100 |0 |0 |26 0 26 325 P 8

. mangrove carbon
climate change | reports
. stock protocol
issues as a

result of USG
assistance (F

indicator)
Indicator #3:
Number of
regional

. The development
e:;‘i'fr:r’:;:e"ta' feLPorts of the Asia LEDS
P P 2012 |0 2 1 3 3 1 |o 0 1 2 100 Partnership and
created and/or | and .

the regional LEDS

strengthened database

training center
as a result of g

USG assistance
(REO indicator)

Indicator #4: ALP o
Number of reports Organizations

R 2012 | O 30 24 21 17 12 | 6 22 4 a4 147 participating in
organizations and ALP
participating in | database
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regional

institutions,
platforms, or
initiatives
(custom)

Intermediate Result (IR1):

ational and sub-national LEDS created

or improved

Indicator #5:
Number of
countries with
improved LEDS
SAT Tool scores
(custom)

LEDS-
SAT
results

2012

LEDS tool in
development

Indicator #6:
Number of
sub-national

LEDS

developed or
improved as a
result of USG
assistance
(custom)

LEDS-
SAT
results

2012

Tool will be
developed during
next fiscal year

Intermediate Result (IR1): Intermedi

ate Result (IR): National and sub-national

LEDS creat

Sub-IR1.1: Implementation of LEDS s

trengthened

Indicator #7:
Number of

climate

mitigation

and/or

adaptation

tools,

technologies,

and

methodologies,
developed,
tested, and/or
adopted as a
result of USG
assistance (F

Program
activity
and trip
reports

2012

100

Tools tested
and/or adopted
included the
mangrove carbon
stock protocol and
the LEAP tool
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indicator) I I | |

Intermediate Result (IR2): GHG inventory and accounting capacity at the national and sub-national levels strengthened

Indicator #8:
Number of
countries that
achieve higher
quality IPPI
inventories 2012 0 0 0
. reports
according to
the Inventory
Progress
Indicator (IPPI)
(custom)

Baselines were
conducted in
Thailand and

Bangladesh

Indicator #9:
Number of
sub-national
entities
applying GHG
accounting
protocols and
tools as a
result of USG
assistance
(custom)

Training

2012 0 0 25
reports

50

150

Sub-national work

will begin during
the next fiscal
year

Intermediate Result (IR3): GHG market development catalyzed

Indicator #10:
Number of
private and
public
organizations
reporting GHG
emissions as a
result of USG
assistance
(custom)

GHG
registry | 2012 0 0 25
reports

50

150

Indicator #11: GHG
Number of registry | 2012 0 0 1,000
tons of CO; reports

2,500

7,500
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equivalent
reported to a
registry
(custom)

Sub-IR3.1: Institutions to support GHG mark

et development strengthened

Indicator #12:
Number of

GHG registries GHG
g registry | 2012 | 0 0 1 1 1 0 0 0 0 (] 0
as a result of reports
USG assistance P
(custom)
Sub-IR3.2: Participation in GHG markets strengthened
Indicator #13: 70 129 LEAP training
Number of L numbers;
s Training
individuals renorts mangrove
achieving a :nd 2012 0 70 60 0 0 0 39 39 56 protocol only
certification of database provided
proficiency Certificates of
(custom) Participation
Intermediate Result (IR1.2/2.1/3.3): Individual capacity in LEDS, GHG inventories and accounting, and GHG markets strengthened
Indicator #14:
Person hours
2:):;3"2';;% in Trainin Training number
cIimgte chanee re ortsg 4,928 results excludes
i P 2012 0 5,4606 4,9337 6,020 6,321 0 648 | 2,744 | 1536 (Total for USAID Philippines-
supported by and e .
. LEAD: 6,528) specific training
USG assistance | database
. 1208 numbers
(F indicator) —
USAID/RDMA
funding only
Indicator #14: Training Training number
Person hours reports results are only for
2012 1,1 2 1
of training and 0 N/A N/A 800 N/A N/A 0 0 /168 43 /600 USAID Philippines-
completed in database specific training

6 FY 2013 LEAD program annual target includes USAID/RDMA and USAID/Philippines supported training events.

7 FY 2014 LEAD program annual target has been changed to reflect only USAID/RDMA training events and excludes USAID/Philippines training activities.
8 The FY 2013 combined RDMA and USAID/Philippines training results have exceeded LEAD’s annual FY 2013 target (see Table 8 for more information).
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climate change numbers
supported by

USG assistance USAID/Philippines
(F indicator) — buy-in is only until
USAID FY 2014 so there
Philippines are no annual
buy-in targets for FY
2015-2016

Indicator #15:
Gender TBD 2012 | N/A TBD TBD TBD N/A 0 0 0 0 0 N/A
indicator (TBD)

Gender strategy in
development

Indicator #4: Number of organizations joining regional institutions, platforms, or initiatives (custom)

The indicator target for FY 2013 was to secure participation of 30 organizations in a regional institution, platform, or initiative — in this case the
ALP. The partnership draws organizations (including government agencies, academic institutes and universities, businesses, and non-profit
organizations) and their representatives as members, and encourages their active participation in development and/or delivery of partnership
activities. “Participation” is defined as meeting one or more of the following criteria:

e membership on the Steering Committee;

e provision of direct funding for partnership activities; and/or

e provision of in-kind support in the form of technical content, such as by contributing to a knowledge product (e.g., case study) or
providing resource persons to present at an ALP event.

The LEAD program assisted in gaining participation of a total of 44 organizations in FY 2013 (see list of organizations in Table 2). Organizations
and organization representatives that joined the partnership and “participated” in at least one way are counted; organizations and organization

representatives that have not yet joined the partnership but did demonstrate “participation” are also counted.

Table 2(a): List of Participating Organizations

Organization Name Quarter
1. Alternative Energy Promotion Centre, Ministry of Science, Technology and 1Q
Environment, Nepal
2. Asia Green Capital 3Q
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3. ASrlA - Asia Investor Group on Climate Change 3Q
4. Association of Development Financing Institutions in Asia and the Pacific 3Q
5. Bangchak Petroleum 3Q
6. BankIndonesia 3Q
7. Banco De Oro Universal Bank (BDO Unibank) 3Q
8. Bank of the Philippine Islands (BPI) 3Q
9. Center for Clean Air Policy 3Q
10. Center for Study of Science, Technology and Policy (CSTEP) 1Q
11. Cities Development Initiative for Asia 3Q
12. Clean Air Asia 1Q
13. Climate and Development Knowledge Network (CDKN) 1Q
14. Climate Change Commission, Philippines 1Q
15. Climate Policy Initiative 3Q
16. Department of Mitigation, Climate Change Research Center, Vietnam 2Q
17. Department of Science, Education, Natural Resources & Environment, Ministry of 1Q
Planning and Investment, Vietnam
18. Development Finance International, Inc. 3Q
19. Eco Market Solutions 3Q
20. EMBARQ India 3Q
21. Global Green Growth Institute 1Q
22. Greenhouse Gas Management Institute (GHGMI) 4Q
23. IndoChina Capital 3Q
24. Indonesia National Council on Climate Change 1Q
25. Institute for Global Environmental Strategies (IGES) 1Q
26. Kasikorn Bank 3Q
27. Land Public Transport Commission (SPAD), Malaysia 1Q
28. Ministry of Environment, Cambodia 1Q
29. Ministry of Finance, Indonesia 3Q
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30. National Economic and Social Development Board, Thailand 3Q
31. National Institute for Environmental Studies (NIES) 4Q
32. National Planning Commission, Nepal 2Q
33. Office of Climate Change and Development, Papua New Guinea 3Q
34. Office of Natural Resources and Environmental Policy and Planning, Thailand 2Q
35. Overseas Development Institute 3Q
36. Power, Energy and Mineral Resources Ministry, Bangladesh 2Q
37. School of Planning and Architecture, Bhopal, India 4Q
38. SIMPA Networks 3Q
39. Sun Group 3Q
40. Thailand Greenhouse Gas Management Organization (TGO) 2Q
41. The Energy Resources Institute (TERI) 2Q
42. UNIVERSITI TEKNOLOGI MALAYSIA - LOW CARBON ASIA 4Q
43. World Resources Institute 3Q
44, WWF - Greater Mekong 1Q

Table 3(a): Reasons for Exceeding or Not Meeting Annual Target*

Indicator Reasons for Exceeding or Not Meeting Annual Target

Indicator #3: Number of institutions with °
improved capacity to address climate change issues
as a result of USG assistance (F indicator)

For the mangrove carbon stock protocol training the LEAD program envisioned that there would
be one organization per country. The countries however, nominated more than one
organization related mangrove management and climate change. The nominated organizations
representative both government and academic institutions.

Indicator #4: Number of organizations joining .
regional institutions, platforms, or initiatives
(custom)

The ALP Steering Committee established during 1Q comprised 20 organizations plus two
organizations represented by the Co-Chairs (with balance between country entities,
development organizations, and non-governmental organizations). This is larger than the
Steering Committee LEAD had originally envisioned, at no more than 12 total organizations.
The ALP held a regional climate finance workshop in Manila, Philippines during April 2013. The
event was successful in bringing perspectives and technical content from private sector
organizations (financiers for LEDS), in the form of presentations and case studies. This was a
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new group not yet engaged in the partnership and showed great receptivity to participation,
thus adding to the number of participating organizations.

Indicator #13: Number of individuals achieving a .
certification of proficiency (custom)

Demand for the LEAP training is high and there was a lot of interest from LEAD countries.
Unfortunately, numbers had to be limited to 40 participants to accommodate hands
on/practical training sessions. Additional LEAP training will be considered in FY 2014.

Originally LEAD also considered the mangrove carbon stock protocol training as Certification of
Proficiency program but the protocol was too complicated and field training sessions were not
long enough for participants to reach proficiency levels. Additional capacity building activities
will take place in FY 2014 in select countries.

Indicator #14: Person hours of training completed .
in climate change supported by USG assistance (F
indicator) — USAID/RDMA funding only

LEAD’s training program exceeded annual targets as we conducted class room and field training
in three technical areas: GHG inventories, LEAP model, GST models and mangrove carbon stock
assessments (12 separate training events took place in FY 2013). Targets were exceeded due to
higher level of demand than planned. The GHG inventory trainings were conducted with USEPA.
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